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1.0 SUMMARY

This is the thirty-ninth monthly progress report. Five significant events occurred this month.

*As agreed, the reporting period will be'momh'ly through the fourth Friday of the month.

Phase II Investigation. Activities for the Phase II investigation continued. Analysis of samples
continued; validation of the Phase I (Round 1) data began. ' ,

Project Management. Review of the USEPA’s draft comments on the Phase IT Pawtuxet River

1 continued. On 9/3/93, a teleconference call was held among personnel from the USEPA,
CIBA-GEIGY, HydroQual, and Woodward-Clyde Consultants to discuss and clarify these draft
comments. On 9/10/93, the USEPA disapproved the Phase II Pawtuxet River Proposal; revision of
the document began. '

Stabilization Investigation. Design of the full-scale stabilization pretreatment system and
stabilization activities continued. On 8/30/93, comments on the Design Concepts Propo
(submitted 5/93) were received from the USEPA, thereby establishing the target date (11/30/93)
for submitting the Drafj ilization Design Documents. On 9/2/93, a meeting was held at
Woodward-Clyde’s Wayne (NJ) office with personnel from CIBA-GEIGY, On-Board (a
Woodward-Clyde subcontractor), and Woodward-Clyde Consultants (WCC) to review operating
concepts proposed for the stabilization activities. On 9/16/93, a design meeting was held at the
Wayne office with personnel from CIBA-GEIGY, On-Board, and WCC to review changes to
the P&IDs (process and instrumentation diagrams) for the systems proposed for stabilization.

Development of the Draft Stabilization Design Documents, and other planning for stabilization,

continued.

Hydrological Investigation. Stage height measurements of the river continued. Processing
river stage data from the automatic recorders (transducers) continued. :

Water Level Monitoring. Monthly groundwater level monitoring continued. Processing
groundwater level data from the automatic recorders (transducers) continued. ' o \
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2.0 TASKS AND ACTIVITIES COMPLETED

The sampling and other activities (subtasks) that were completed are reported here.

2.1 Sampling Activities Completed

No sampling activities were conducted during this reporting period.

2.2 Other Activities Completed

| The other activities (subtasks) completed during this reporting period were described in Section 1.0

‘3.0 JEOPARDY TASKS (scheduled tasks not completed)
No tasks were in jeopardy as of 24 September 1993.

4.0 OTHER TASKS UNDERWAY (and on schedule)

The tasks that were underway (and on schedule as of 24 September 1993) were described in
Section 1.0. - :

5.0 DATA OBTAINED _

~ Groundwater level data have been obtained but have not yet been peer reviewed. Continuous ground-
water level data from the automatic recorders (transducers) were downloaded but have not yet been -
processed. Stage height measurements of the river were obtained but have not yet been reviewed. The
analytical results for selected sample delivery groups (Phase II, Round 1 data) were received from the

laboratories; these results will be reported after the data have been validated and the data base has been
loaded. : '

6.0 PROBLEM AREAS

The resolved, new, potential (i.e., anticipated or possible), and outstanding (i.e., still ﬁnresolved) :
problem areas are reported here. -

6.1 Resolved Problem Areas

- No new prébiem areas were discovered and resolved during the reporting penod

6.2 New Problem Areas.

No new problem areas remained unresolved during this reporting period.

6.3 - Potential Problem Areas

One potential problem area was identified during this reporting period.
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Potential Problem. Preservation requirements (maintaining samples at 4°C) were not met during
groundwater sampling. Groundwater samples (Phase II, Round 1) from selected monitoring wells
were collected in August 1993; during sampling, temperatures routinely exceeded 90°F. Although'
the samples were packed in ice, the 4°C temperature required was not maintained — the samples
were warm when they arrived at the laboratory. '

Resolution. The analytical results for these samples will be evaluated to determine if these data
have been affected. After the data have been loaded into the data base, the data from existing wells
sampled during this round will be compared with the data from the same (existing) wells from
previous sampling rounds. The results of this evaluation will be discussed in a subsequent
Monthly Progress Report. o

6.4 Outstanding Problem Areas

No problem areas remained unresolved during this reporting period.

7.0 SCHEDULE OF TASKS (next two months)

The projected schedule is provided here. It covers the tasks to be performed in the next two months
(October and November 1993), along with other comments or considerations.

Target '
_Date Task# Task : Comments/Considerations
ongoing —  Stabilization Date for submitting the DSDD is 11/30/93
T8D —  Phase |l Investigation :

ongoing 9 Project Management
ongoing 10  Data Management .
ongoing 11 Project Administration
ongoing 12  Quality Assurance

ongoing 13  Health & Safety Assurance

- 8.0 CHANGES IN WORK PLAN

No changes were made to the Work Plan dilring this reporting period. -

9.0 OTHER COMMENTS

The plans going forward into October and November include:
+ revising and submitting the Phase II Pawtuxet River Proposal,
« developing and submitting the Draft Stabilization Design Documents, and
+ additional planning for future investigations.
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